

| | FY 2010 | FY 2011 | FY 2012 | FY 2013 | FY 2014 |
|------------------|--|---|--|---|--|
| October | Annual reports due | Annual reports due | Annual reports due | Annual reports due | Annual reports due |
| November | EEP meets to evaluate long-term core research applications Long-term core research projects awarded | Completion of FY 2010 annual report | Completion of FY 2011 annual report | Completion of FY 2012 annual report | Completion of FY 2013 annual report |
| December | | | | | |
| January | Long-term research activities initiated | | Year 3 assessments of research activity progress to determine eligibility for continuation of activity funding | | |
| February | Completion of FY 2009 annual report | | | | |
| March | | | | | |
| April | Semiannual progress reports due | Semiannual progress reports due | Semiannual progress reports due | Semiannual progress reports due | Semiannual progress reports due |
| May | Annual research program and TC meeting May 5-7, Blacksburg, Va. | Annual research program and TC meeting | Annual research program and TC meeting | Annual research program and TC meeting | Annual research program and TC meeting |
| June | | | | | |
| July | | | | | |
| August | Annual work plans submitted, and USAID Indicators submitted | Annual work plans submitted, and USAID Indicators submitted | Annual work plans submitted, and USAID Indicators submitted | Annual work plans submitted, and USAID Indicators submitted | USAID Indicators submitted |
| September | | | | | |